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Gaffney Drive Phase I



Phase I
Gaffney Drive Gravity Sewer

North of Force Main

• Existing: (All at substandard slope) 

– 45’ section of 10”

– 305’ section of 10” 

– 93’ section of 10”  

• Course of Action:

– Upgrade all lengths to 12” at .23%

• Need to do:

– Submit to NYSDEC for approval

– Determine if all or portions of work will be done through contract or 
in-house.

– Prepare bids for contracted work

• Estimated Cost: $400,000  (fully contracted)



Vision Development Phase II



Vision Dev. Phase II

• Estimated flows at build-out 35,943 GPD average daily flow

• Total flow estimated flow is 41,193 GPD w/ Ph I residual included

• Developer required to cross private property to access the City sewer on 
Gaffney Drive.

• Need to connect “Point A to Point B”



Gaffney Drive Phase II 



Gaffney Drive Phase II 
Private Sewer Acquisition and Maintenance

• Course of Action:

– Acquisition of existing 8” sanitary sewer

– Obtain Easement to Property Line  (Approx .509 Acres)

– Allow Vision Development to connect at western manhole

• Need to do:

– Obtain Easement and acquire sanitary sewer by negotiation or 
eminent domain

– Meet with property owners for negotiation and appraise property as 
required

– Perform any required maintenance after acquisition

• Estimated Cost: $90,000 (Easement and Maintenance) 



Phase III
Replace/Upgrade Pump Station 

• Existing: 
– Preliminary Testing:  450 GPM
– 38,570 GPD average daily

• Final build-out of both developments plus existing:
– Estimated Flow: 114,000 GPD average daily

• Course of Action:
– Upgrade/Replace existing pumps and install a stand-by generator for 

emergency power

• Need to do:
– Finalize required equipment and specifications
– Determine if current wet well is replaced or retained
– Submit plans to DEC for approval
– Prepare bids for contracted work

• Estimated Cost:  $225,000



Gaffney Drive Sewer Phases I through III
Updated Timeline

• Continue to gather data into the Fall (Sep/Oct)

– Complete

• Design of upgrades and regulatory approvals (Nov/Dec)

– Phase I complete, preparing to submit to DEC

– Phase II acquisition mapping being finalized

– Phase III design and specs 75% complete

• Reconstruction work can be triggered by  approved site plans

– Phase I to be constructed in spring 2010

– Phase II can be acquired concurrent with the Site Plan process

– Phase III will be triggered as full build-out occurs and additional flows 
come on-line


